LOGO - [Company Name]

Opencart Front-end

Test Plan

Version : 1.0

Created by : Vishwa

Creation Date: dd-Mmm-yyyy Last Updated: dd-Mmm-yyyy

Document Sign-Off					
Name	Name Position Signature Date				
Name 1	Position 1	Sign1	Date1		
Name2	Position 2	Sign2	Date2		

Document Distribution			
No.	Recipient Name	Department	Role/Designation
1	Name1	ІТ	Vice President
2	Name2	BA/Product owner	Manager
3			
4			
5			
6			
7			
8			
9			
10			

Document Change Record			
Document Version	Name	Change Description	Date
1.0	Vishwa	Initial Version	dd-Mmm-yy
1.1	Name2	Change description	dd-Mmm-yy
1.2			

Catalog

1 INTRODUCTION	5
2 SCOPE	5
2.1 IN SCOPE	
3 TEST ENVIRONMENT	6
4 TEST METHODOLOGY / TEST STRATEGY	6
5 DEFECT REPORTING PROCEDURE	8
6 ROLES AND RESPONSIBILITIES	8
7 TEST SCHEDULE	9
8 TEST DELIVERABLES	10
9 ENTRY AND EXIT CRITERIA	10
10 SUSPENSION AND RESUMPTION CRITERIA	11
11 TOOLS	11
12 RISKS AND MITIGATIONS	11
13 APPROVALS	11
14 TERMS/ACRONYMS	

1 Introduction

As a part of Systems Integration Testing(SIT) we will test functionalities of the web application "https://demo.opencart.com/" based on the project scope.

2 Scope

In scope and out of scope of the SIT are as given below.

2.1 In Scope

Following modules are within the scope of SIT.

- Register
- Login
- Logout
- Search
- Product Display
- Add to Cart
- Shopping Cart
- Check Out
- Forgot Password
- Home Page
- Wish List
- My Account
- My Account Information
- Change Password
- Address Book
- Order History
- Order Information
- Product Returns
- Downloads
- Reward Points
- Return Requests
- Your Transactions
- Recurring Payments
- Compare Products
- Affiliate
- News Letter
- Contact Us
- Special Offers

- Gift Certificate
- Currency
- Header
- Footer
- Menu

2.2 Out of Scope

Following are out of the scope of SIT.

- Any functionalities not listed under "In Scope"
- Any back end functionalities performed by admin
- Any third party plug-in features
- Payment Gateway
- Test Automation

3 Test Environment

Application will be testing in the environments as specified below.

#	Operating System	Browsers
1	Windows 10	Google Chrome, Firefox, Opera, Safari,
		Edge
2	Mac OS	Safari
3	Android Mobile OS	Chrome
4	iPhone Mobile OS	Safari

4 Test Methodology / Test Strategy

To perform the functional testing of the functionalities listed under "In Scope" we will follow the below approach.

Step 1: Creation of Test Scenarios and Test Cases

We will apply several test design technique given below while creating the test cases.

- Equivalence Class Partition (ECP)
- Boundary Value Analysis (BVA)
- Decision Table Testing
- State Transition Testing
- Use Case Testing

We will also use our experience and expertise in creating test cases by using below approach:

- Error Guessing
- Exploratory Testing

Test cases will assigned priority based on importance and dependency of the function.

Step 2: Testing process when build is delivered for testing

Firstly we will perform smoke testing to verify whether important functionalities of the application are working.

We will reject the build if the smoke testing fails, we will wait for stable build before performing in-depth testing of the application functionalities.

Once stable build is received which passes the smoke testing, we perform in-depth testing using the test cases created.

Multiple testing resources will be testing same application on multiple supported environments simultaneously.

We report the bugs in bug tracking tool and send the test execution summary report and defect report in end of day email.

We will perform the below types of testing:

- Smoke Testing and Sanity Testing
- Regression Testing and Re-Testing
- Usability Testing, Functionality Testing and UI Testing

We repeat the test cycle until we get the quality product.

Step 3: We will follow best practice approach to make our testing more effective.

Context Driven Testing - We will be performing testing as per the context of the given application.

Early Testing/Shift Left Testing - We will start testing activities from beginning stages of SDLC using reviews, walk through and Inspections instead of waiting for build (By using the BRS and FRS documents, use case etc).

Exploratory - Using our testing experience and expertise we will perform exploratory testing, apart from execution of test cases.

End-to End Testing: We will test end to end scenario which involve multiple functionalities to simulate the end user usage of the application.

5 Defect Reporting Procedure

During test execution, any deviation of actual result from the expected result will be noted. If it can not be reported as a defect/bug, it will be reported as an issue/observation or posted as a question. Any usability issues will also be reported.

After discovery of a defect it will be retested to verify reproducibility of the defects, screenshots with steps to reproduce are documented. Everyday at the end of the test execution defects reports will be sent along with the number of impacted test cases.

Defects will be documented in excel. Test scenarios and test cases will also be document in excel.

6 Roles and Responsibilities

During the course of testing activities, role and responsibilities will be as given in the below table.

Name	Role	Responsibilities
Name 1	Test Manager	Test Resources
		Escalations
		Test Sing-off
Name 2	Test Lead	Creating test plan and get client
		sign off
		Interact with application,
		create and execute test cases
		Coordinate the test execution
		Verify the validity of the
		defects being reported
		Submit daily issues updates and
		bug reports
		Submit daily test execution/test
		progress summary report
_		Attend the meetings
Name 3	Senor Test Engineer	Interact with the application
		Create and execute the test
		cases
		Report the defects
Name 4	Test Engineer	Interact with the application
		Execute the test cases
		Report the defects
Name 5	Test Engineer	Interact with the application
		Execute the test cases
		Report the defects

7 Test Schedule

Following is the planned test schedule for this project.

Task		From Date	To Date	Number of Days
Test Plan Creation	า	dd-mmm-yy	dd-mmm-yy	15
Test Case Creatio	n	dd-mmm-yy	dd-mmm-yy	30
Test Case Execution		dd-mmm-yy	dd-mmm-yy	45
Summary	Reports	dd-mmm-yy	dd-mmm-yy	2
Submission				

8 Test Deliverables

Following are the test deliverables at various stages of testing life cycle.

Deliverable	Description	Target Completion Date
Test Plan	Details of scope, test strategy , test	dd-mmm-yy
	schedule, resource requirements	
Test Cases	Test cases created for the scope defined	dd-mmm-yy
Defect	Detailed description of the defects	NA
Reports	identified along with screenshot and	
	steps to reproduce the defect	
Test	Test Case Summary:	dd-mmm-yy
Summary	Number of test cases executed, pass,	
Report	fail, Not applicable.	
	Bugs Summary:	
	Bugs by bug number	
	Bugs by functional area	
	Bugs by priority	

9 Entry and Exit Criteria

Below are the entry and exit criteria for every phase of Software Testing Life Cycle(STLC).

STLC stage	Entry Criteria	Exit Criteria
Requirement	Once testing team receives	Document explored and understood
Analysis	project related documents	by the test team
	such as BRS, FRS, Use Cases etc	Doubts are cleared
Test Planning	Testable requirements derived	Test Plan document signed off (by
	from given documents	product manager/BA/ any
	Doubts are cleared	concerned stake holders)
Test Designing	Test Plan document signed off	Test scenarios and Test cases
		documents are signed off (by
		product manager/BA/ any
		concerned stake holders)
Test Execution	Test scenarios and Test cases	Test case execution reports and
	documents are signed off	Defect reports are ready
	Application is ready for testing	
Test Closure	Test case execution reports	Test Summary Reports
	and Defect reports are ready	

10 Suspension and Resumption Criteria

Based on the decision of Product manager/management we will suspend and resume the testing.

11 Tools

Following are the list of tools that will be used for testing this project.

- Bug Tracking Tool
- Word Document
- Excel Document
- Snipping Snapshot tool

12 Risks and Mitigations

Following are the possible risks and possible ways to mitigate these risks.

Risks	Mitigations
Non-availability of resource Backup resource planning	
Build not working Resource will work on other tasks	
Less time for testing	Ramp up the resources based on the
	needs

13 Approvals

Following documents will be sent for stakeholders approval.

- Test Plan
- Test Scenarios
- Test Cases
- Test Summary Report/Test Sign-off form

Testing will continue to next stage only when documents of the previous stage approved.

14 Terms/Acronyms

TERM/ACRONYM	DEFINITION
SIT	Systems Integration Testing
ECP	Equivalence Class Partition
BVA	Boundary Value Analysis
UI	User Interface